

Carden Street Transit Hub

Make use of the recent ISF deadline extension to optimize hub design.

Rushed Decision Timeline

- June 2009 ISF funding approval
- April 2010 Metrolink/Go acquires Hammill site
- June 2010 Carden Street Closure approved
- July 2010 New Transit routes approved
- August 2010 Construction contract let \$8.7M
- Nov 2010 Project Stalled/Property Agreements

Transit Hub Project Stalled

- No Chance of March 2010 Completion
- Early winter
- Unable to settle property agreements with CN/VIA/GX still outstanding
- Phase 2 Stopped
- Project 20% completed, can not go forward

New Information, Dec 2, 2010

- ISF funding deadline extended 7 months
- March 31 Deadline reprieve
- Time to reconsider and re-evaluate
 - No public washrooms
 - No heated spaces
 - Business issues/street traffic
 - Greenspace/Streetscape

AMO Press Release

- **TO THE IMMEDIATE ATTENTION OF THE CLERK AND COUNCIL**
- December 2, 2010
- **Infrastructure Stimulus Deadline Extended to October 31, 2011**
- Prime Minister Stephen Harper extended the deadline for completing projects receiving infrastructure stimulus funding today. The new deadline is October 31, 2011 allowing an additional construction season for completion.